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CONTINUATION SHEET
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this modification is to expand the scope of activity specified under CLIN 0001AC of this Delivery Order to

include the following:

 Supplemental Task Orders:

CSFM TPS Rehost - This task order covers the rehosting of existing OIU TPSs over to the newly developed CSFM module and the

assosicated logistics products. The TM changes being developed under this task order are a requiredinput to GDLS by April 02.

The POI must be completed by May to meetIK&P training requirements, and the rehostedTPSs must be completed in time to be

incorporated into the Annual update to meet fielding requirements.

 IFCEU TPS- This task covers the development ofa newTPS to cover theIFCEU. This effort is currently at the CDR stage,

completion is required by Aug 02 to insure incorporation into the Annual update for fielding this fall. IFCEU production cut-in

is scheduled for August 02, meaning we will have fielded tanks with IFCEUs this fall..

 Sidecar TPS - This task covers the development of a new TPS to cover the Sidecar Module. This effort is newly started, but is

required for fielding this fall.

 Ft. Hood FSR - This task covers the addition of a Abrams dedicated FSR at FT. Hood. The FSR is above and beyond those covered

by the basic STS SOW and was requested the Program Office.

 TPS Segmentation - This task is to segment to existing 2nd Gen Flir TPSs in an effort to reduce TPS run times. This effort is

part of the DSESTS Common Path forward exercise thatwas directed by PEO..

 Enhanced Training POI - This task is to develop a POI for the certification of DSESTS operators.

 Case Consolidation - This task covers an effort to consolidate three existing ASUs into one to reduce the footprint within the

DSESTS van.

CDU/RMC ambiguity reduction - Thisis a new task is to conduct a study on the feasibility of reducing ambiguity groups for the

CDU and RMC.

In consideration of the supplemental task orders under CLIN 0001AA the value of the CLIN is increased by $2,400,000.00, from

$3,228,459.00 to $5,628,459.00.  As a result CLIN 0001AC task cost, cost of money and associated fee is established as:

        CLIN       NOMENCLATURE            COST             COM         FEE             CLIN TOTAL

      0001AC      ABRAMS Common         $5,151,997        $17,918     $458,544         $5,628,459

2.  Based on the aforementioned actions in this modification, the Delivery order value is increased by $2,400,000, from

$26,130,475.45 to $28,530,475.45.

3.  All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 021 ***
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CONTINUATION SHEET
PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AC        SERVICES LINE ITEM                                                                           $      5,628,459.00              __________________                                                                            _________________

              NOUN: DSESTS STS - YEAR 2

              SECURITY CLASS: Unclassified

              PRON: 471SSU0847    PRON AMD: 02    ACRN: AR

              AMS CD: 312065

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2002

                            $     5,628,459.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0001AC  471SSU0847             AR       1        $       3,228,459.00  $       2,400,000.00            $       5,628,459.00

        312065                        1GAAU1

                                                                           _________________

                                                         NET CHANGE    $       2,400,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AR        21   12033000015R5R02P3120652516  S20113                W56HZV           $       2,400,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $       2,400,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      26,130,475.45              $       2,400,000.00              $      28,530,475.45
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